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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

Contract:       DAAE07-03-D-T083

Task Order:     0007

Modification:   01

Task Order For: Repair of ECDIS System for LSV-6

1. Task Order 0007 awarded the task of inspecting the ECDIS System on board the LSV-6 and report of Conleys recommendation for the

repair of the ECDIS.

2. This modification awards the actual repair of the ECDIS System on board the LSV-6.  The work shall be done under the scope of work on

page 4 of this modification.

3. CLIN 0002AA is hereby established in the amount of $3,312.96 to fund the labor on this effort in accordance with CLIN 0010 of the

basic contract.

4. CLIN 0002AB is hereby established in the amount of $1,917.67 to fund the subcontractor labor on this effort in accordance with CLIN

0020 of the basic contract.

5. CLIN 0002AC is hereby established in the amount of $13,161.47 to fund the material on this effort in accordance with CLIN 0030 of the

basic contract.

                                               *** END OF NARRATIVE B 0001 ***

  2 6

DAAE07-03-D-T083/0007 01

CONLEY & ASSOCIATES, INC.



CONTINUATION SHEET
PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0002          SECURITY CLASS: Unclassified

0002AA        CONLEY LABOR TO REPAIR EDIS                                                                  $          3,312.96              ___________________________                                                                   __________________

              NOUN: LSV-6 - REPAIR/INSTALL EDIS

              PRON: P176H0232T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110179

Conley labor to complete scope of work on page 5

of this modification in accordance with CLIN

0010 of the basic contract.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUL-2007

                            $         3,312.96

0002AB        SUBCONTRACTOR LABOR TO REPAIR EDIS                                                           $          1,917.67              __________________________________                                                            __________________

              NOUN: LSV-6 - REPAIR/INSTALL EDIS

              PRON: P176H0232T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110179

Subcontractor labor to complete scope of work on

page 5 of this modification in accordance

with CLIN 0020 of the basic contract.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUL-2007

                            $         1,917.67
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0002AC        MATERIAL TO REPAIR EDIS                                                                      $         13,161.47              _______________________                                                                       __________________

              NOUN: LSV-6 - REPAIR/INSTALL EDIS

              PRON: P176H0232T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110179

Material to complete scope of work on page 5

of this modification in accordance with

CLIN 0030 of the basic contract.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUL-2007

                            $        13,161.47
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

SCOPE OF WORK

C Repair of the ECDIS System on LSV-6.

C.1 The Contractor shall repair the ECDIS System on LSV-6.  The ECDIS System monitors and newly installed components shall be

functionality tested to manufacturers specifications and the results shall be annotated in the report required by CX.7.

C.2 Items that are new to the current ECDIS system shall be functionally demonstrated to the crew.

C.3 All cabling and wiring shall be streamlined and installed so as to not impede, impair, or degrade operation of any other equipment,

access to any other equipment, or present a hazard to personnel transiting the area.

C.4 The location of the installation will be the Kuwait Naval Base (KNB).  The Contractor shall coordinate with the System Acquisition

Manager who will determine the time and starting date of the installation. The current vessel availability is 1 through 10 June 2007.

The Government will provide at least seven (7) calendar days written notification unless the parties may mutually agree to a shorter

time period.

C.5 It is the responsibility of the Contractor to contact the point of contact listed below and to obtain all necessary passes and

paperwork to access KNB to perform the Scope of Work herein.  The Contractor is also responsible for lodging and transportation to and

from the installation location, as well as transportation to and from the vessel once at the work site.

C.6 The following material is anticipated to be required to complete the repairs.  The Contractor is authorized to ship material to the

point of contact, listed below, to be held for the repairs.

        Item Description              Quantity Required        _______________________________________________

     Deflection PCB for 21" ECDIS          * 1

     Micrologic PCB for 29" ECDIS          * 1

     FERRUPS Maintenance Bypass Switch       1

     Cables and hardware for Bypass Switch   1

     FERRUPS Mod FER2.1 UPS 2.1kVA           1

 * Estimates

C.7 The repairs and the final report submission shall be accomplished by 30 July 2007.

C.8 The Final Report shall provide sufficient detail to indicate that the Scope of Work has been completed.  It shall be prepared in

Contractor format and sent electronically to the following addresses:

     Mr. Lawrence Ellena, Contracting Officer, \*HYPERLINK "mailto:" larry.ellena@us.army.mil

     Mr. Cliff Whitenburg, System Acquisition Manager, clifford.whitenburg@us.army.mil

     Mr. Kerry B. Riese, System Acquisition Manager, Kerry.B.Riese@us.army.mil

C.9 The point of contact on the LSV-6 is

     CW4 Doug Workman

     AMC Watercraft Equipment Site - Kuwait

     CRSP Zone 1, Bldg 134

     Camp Arifjan Kuwait

     CELL: 965-936-5360

     DSN: 839-1073

                                               *** END OF NARRATIVE C 0002 ***
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0002AA  P176H0232T             AA       2        $               0.00  $           3,312.96            $           3,312.96

        53901110179                   7ZCW05

        A17P51791CWD

0002AB  P176H0232T             AA       2        $               0.00  $           1,917.67            $           1,917.67

        53901110179                   7ZCW05

        A17P51791CWD

0002AC  P176H0232T             AA       2        $               0.00  $          13,161.47            $          13,161.47

        53901110179                   7ZCW05

        A17P51791CWD

                                                                           _________________

                                                         NET CHANGE    $          18,392.10

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   72035000071C1C09P53901125FB  S20113                W56HZV           $          18,392.10                                                                                                          __________________

                                                                                          NET CHANGE    $          18,392.10

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $          12,883.71              $          18,392.10              $          31,275.81

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       21  070920350000     S20113  71C1C095390111017925FB              7ZCW05S20113  W56HZV
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